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ACTION DESCRIPTION MEMORANDUM FOR CLOSURE 
OF SELECTED UNDERGROUND STORAGE TANKS 

SECTION 1 0  

PROPOSED ACTION 

The purpose of this Action Description Memorandum (ADM) is to comply with DOE 
Orders 5440 1C and AL 5440 18, "Implementation of the National Environmental Policy Act 
(NEPA)" which require preparation of an ADM, and 5481 IB "Safety Analysis and Review 
System" This order requires that a safety analysis be "initiated during the earliest phases of 
the life cycle of the DOE operation to facilitate early hazard identification and their elimination 
or control" 

I The proposed action includes the investigation and subsequent closure of eight 
underground storage tanks (UST) that will be closed in accordance with the U S Environmental 
Protection Agency (EPA) regulations 40 CFR Part 280 The work will be conducted in 
accordance with the requirements of Subpart G of Subtitle I of RCRA covering "Out-of-Service 
UST Systems and Closure" Table 1-1 provides a summary of certain information about the 
USTs subject to the proposed action, some of which have been removed and others of whch are 
out-of-service (0 0 S ) but are still in the ground 

I Each of the subject USTs IS located wholly within the Rocky Flats Plant site The plant 
is located in northern Jefferson County, approximately 16 miles northwest of downtown 
Denver, Colorado Plate 1 illustrates the physical location of the subject USTs None of the 
existing or former USTs is located within a Solid Waste Management Unit (SWMU) with the 
exception of Tank ID number 991SE This UST, which contained petroleum product prior to its 
removal in 1986, was located within SWMU 173 

1.2 DESCRIPTION OF THE ACTION 

Closure of the tanks will include soil sampling to determine if the tanks have leaked, 
removal of tank contents where appropriate, the physical removal of the tanks themselves, 
decontamination of the tanks and soils as necessary, puncturing or cutting up the tanks, and 
remediation of any contaminated soils if necessary The closure process will begin with a 
drilling program designed to determine whether leakage occurred at sites where tanks have been 
removed and at locations where out-of-service tanks are still in place Vertical and slant 
drilling will be employed with laboratory analysis of composite samples of the bottom 5 feet of 
the soil core taken in each case Real time field sampling will be conducted using an HNu or OVA 
(organic vapor analysis instruments) as appropriate to provide further indications regarding 
the presence of volatile organic compounds This real time field program limits the need to 
conduct subsequent laboratory analyses on those core samples which show the presence of 
volatile organic compounds 

, 
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TABLE 1-1 

FACILITIES DESCRIPTION 

ROCKY FLATS UST CLOSURE PROGRAM 

Tank ID Capacity Contents Material of Status 
(gallons) Construction 

Substance 
Remaining 

771SE 3 0 0 0  

* *  7 7 6 8 '  
778N*  

t t  991 SE 

881A-NE 1 0 0 0  

a81 s 21 0 0  

883N 500 

730CT 5000 

t t  111E 

Petroleum Products 

Petroleum Products 

Petroleum Products 

Petroleum Products 

Petroleum Products 

Petroleum Products 

Carbon Tetrachloride 

Petroleum Products 

Steel 

t t  

t t  

Steel 

Steel 

Steel 

Steel 

* t  

0 0 s  1972 1890 gal 

Removed 1985 

Removed 1986 

OOS1976 Residual 

00s ResiduaVConcret e 

0 0 S. 1979 Residual/Sand 

Removed 1985186 

Removed 1978 

t Same UST 

Capacity and material of construction information unavailable tt 
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- The initial sampling program is designed to expedite the implementation of corrective 
action in the event that a leak has occurred In the absence of the need for corrective action, the 
project will move promptly to final closure in accordance with Subpart G of Subtitle I of RCRA 
Tanks will be physically removed from the ground after removal of any residual material 
Residual material, as well as the tanks themselves, will then be stored, treated and/or disposed 
of The tanks will be rendered not suitable for reuse by puncturing or cutting and, in the 
absence of contamination, can be scrapped locally This process will be submitted to the 
Colorado Department of Health The report typically contains the laboratory results from 
sampling, photographs of activities conducted at the site with emphasis on the excavation zone 
and the conditions of the tanks, certificates of destruction for the tanks, and manifests for any 
materials shipped off-site 

In the event that corrective action is required, all activities will be conducted in 

"Release Response and Corrective Action for UST Systems Containing Petroleum or Hazardous 
Substances" Federal regulations outline a formal program for corrective action at such sites 
which requires considerable regulatory interface The process involves a program of plume 
characterization to determine the extent of contaminated soils and ground water Alternative 
technologies for remediation will be evaluated for subsequent implementation This process is 
subject to ongoing regulatory review as well as a public review process In the event that 
corrective action is required at any of the locations, tank closure would be an active component 
of the remediation process 

I accordance with Subpart E, "Release Reporting, investigation and Confirmation", and Subpart F, 

1 3  CONSTRUCTION PLAN 

The initial sampling program will be accomplished utilizing vertical and slant drilling 
for the acquisition of core samples for subsequent lab analysis Tank closure will require the 
use of earth moving equipment and gear necessary to render the USTs unsuitable for reuse The 
tanks will either be punctured or cut into pieces using hydraulic shears Where contamination 
is present, site activities will be defined by the nature of the selected remediation process 
These could range from in-situ remediation technologies requiring little or no surface 
disturbance to soil excavation and removal Final selection of the appropriate technology will be 
based on a costhenefit analysis of each alternative For example, in-situ treatment may be 
appropriate for the remediation of petroleum product spills but would be inappropriate if 
elevated radionuclide levels are present 

1 4  BACKGROUN D 

Closure is required for out-of-service tanks in accordance with Subpart G of Subtitle I 
With regard to the previously-removed USTs, Subpart 280 73 requires that the 
owner/operator assess the excavation zone and close the site formally in compliance with 
Subpart G The out-of-service tanks which have been temporarily closed for more than 12 
months must be permanently closed as none of them meets the performance requirements of 
Subpart B, "UST Systems Design, Construction, Installation and Notification" The closure 
process requires notificatioh of the implementing agency at least 30 days prior to permanent 
closure In addition, a site assessment is required in accordance with Subpart 280 72, 
"Assessing the Site at Closure or Change in Service " 
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.. - The closure process will be accomplished through two separate actions Work will 
initially focus on an investigation program to establish whether product loss has occurred 
during the operation of any of the subject USTs This will be followed by formal closure 
documented in a closure report required by federal and state regulations 

Four of the subject tanks were removed during 1978-86 Investigation of the excavated area 
will establish whether clean closure was achieved in each of these instances If this is the case, 
no further action will be required at these sites and the results will be included in the overall 
closure report Four of the subject USTs are out-of-service but remain In the ground Each of 
the tanks IS of steel construction and they range in size from 500 to 5000 gallons Three of the 
tanks were taken out of service between 1972 and 1979 The out-of-service date of the fourth 
tank is not known Seven of the tanks formerly contained petroleum product The eighth was 
used to store carbon tetrachloride In all but one instance, only residual materials, sand and or 
concrete remain in the USTs Records indicate that the 3000-gallon petroleum product tank 
taken out of service in 1972 may contain roughly 1,890 gallons of petroleum product 

Table 1-1 provides a synopsis of available information regarding these tanks During a 
recent site visit to confirm former and current UST locations with respect to Solid Waste 
Management Units (SWMU), two changes were made to the historical record It was established 
that Tank ID numbers 7768 and 778N represent the same petroleum product tank removed in 
1985 It was also established that Tank ID number 730CT was removed in 1985 or 1986 

1 5  NEED FOR THE ACTION 

This program is being driven strictly by regulatory requirements for the closure of out- 
It will result in facility improvement through the removal of out-of-service 

In the event that a remediation program is required, an obvious improvement in 

of-service tanks 

stability 
environment and safety will result 

I installations which can negatively impact future site construction through decreased soil 

1 6  E 4 P P E A T N  

The "No Action" alternative IS unacceptable as it would result in a failure to comply with 
Subtitle I of RCRA This alternative requires 
that the tanks be thoroughly cleaned and filled with an inert substance such as sand or'concrete 
This approach can lead to future construction hazards in some instances and it does not 
completely eliminate the environmental liability The implementing agency retains the 
authority to requirp retroactive site assessments if the future discovery of contamination in the 
area could possibly be traced back to the previously closed USTs The selected alternative 
eliminates the risk by removing the USTs and fully documenting all concerns relative to 
previous contamination 

The only other alternative is closure in place 

I 
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SECTION 2 

POTENTIAL ENVIRONMENTAL AND SAFETY ISSUES 

Closure of the subject USTs will assure regulatory compliance and eliminate any 
existing contamination problems resulting from the previous operation of these facilities This 
will be achieved through a program of corrective action, if necessary, during the closure 

I process 

EG&G Rocky Flats will notify CDH at least 30 days prior to the initiation of closure 
activities. The closure process involves emptying, cleaning and removal of all liquids and 
accumulated sludge from the tanks prior to off-site disposal A site assessment IS an integral 
component of the closure process. The DOE proposes to complete such closure in strict 
compliance with applicable federal, state and local regulatory requirements 

Selection of tank removal to facilitate the closure process greatly simplifies the 
necessary site assessment program When a tank is being physically removed, visual inspection 
of the tank and the excavation zone, together with the organic vapor instrument readings, 
provide the majority of the information necessary to determine if corrective action is required 
Visual inspection, volatile organic instrument measurements (OVA or HNu), and soil and/or 
ground water sampling will be used as the basis for determining the presence of previous 
leakage Head space sampling using either an OVA or HNu meter will be used for on-site 
determination of the presence of hydrocarbons If the presence of contaminated soils and/or 
ground water is confirmed by laboratory sample analysis, CDH will be notified within 24 hours 

Contaminated soils will be transferred to an approved storage, treatment or disposal 
facility The principal environmental and safety concerns in the closure process are related to 
the physical removal of the four tanks still in the ground While only one tank may contain 
residual petroleum product, care will be taken in cleaning each of the tanks to avoid the 
possibility of explosion or impacts to worker safety due to elevated concentrations of 
hydrocarbons In addition, where residual petroleum product remains, spillage can occur if the 
tanks are not properly drained and cleaned prior to removal As part of the closure effort, all 
product and initial rinse material from the tanks will be removed for subsequent material 
recycling/disposal This will include the initial water flush of the piping and rinsing of the 
tank to facilitate tank handling and product removal All material will be placed in 55-gallon1 
DOT-approved drums and staged on site A sample will be collected from the staged material and 
analyzed for offsite storage, treatment or disposal alternatives Following analysis, the 
drummed material will be scheduled for recycling/disposal and transported off-site by licensed 
carrier for final disposition The entire process will be fully documented for presentation in 
the final closure report 

Due to the nature of the site, EG&G will provide screening of samples to ensure that 1) 
no radioactive materials have been inadvertently stored in any of the subject facilities, and 2) 
the facilities are not in a location potentially impacted by contaminant plumes from other 
sources Radiation safety and confinement as well as nuclear criticality are not expected to be 
factors in the closure action due to the nature of the facilities to be closed as well as their plant 
site location In addition, no unusual hazards associated with explosion, fire, high voltage or 
current, or mechanical hazards are anticipated A modest risk of explosion and fire is associated 

I 
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with the tank cleaning and removal process as indicated earlier However, this will be 
ameliorated through the use of standard tank cleaning and removal techniques developed in the 
industry by such groups as the American Petroleum Institute (API), the National Fire 
Protection Association and the Petroleum Equipment Institute API 1604, for example, 
"Recommended Practices for Abandonment or Removal of Used Underground Service Station 
Tanks," discusses cleaning, flushing and inerting requirements for USTs containing petroleum 
products 

Petroleum products were stored in seven of the eight subject tanks Carbon 
tetrachloride was contained in the 5000-gallon tank removed in 1985 or 1986 Any hazardous 
waste that may be generated as a result of this action will be handled in accordance with 
provisions of the Resource Conservation and Recovery Act (RCRA) as outlined in amended RCRA 
Part B permit applications submitted to the Colorado Department of Health in March 1990 
None of the tanks was used for storage of waste materials It is anticipated that this action will 
be conducted completely under the purview of Subtitle I of RCRA 

Finally, the Maximum Credible Accidents and risk to the public as postulated in the Final 
Environmental Impact Statement for the Rocky Flats Plant site (OOE/EIS-0064) are not 
impacted (or significantly increased) by this project There IS no significant increase in the 
probability of occurrences, consequences or risk of postulated accident scenarios as a result of 
this action Hence, there is no unreviewed safety question as defined in DOE Order 5481.1 6, 
"Safety Analysis and Review System " 

SECTION 3 0  

I REGULATORY COMPLIANCE 

3 . 1  NEPA-SPECIFIC CONSIDERATIONS 

I The proposed action is the closure of underground storage tanks previously taken out of 
operation within the Rocky Flats plant site There will be no adverse effect on 

0 Wetlands 
0 

0 Rare or Endangered Species 
Historical, Cultural or Archaeological Resources 

Consultations with the United States Fish and Wildlife Service (USFWS) and the US 
Army Corps of Engineers were conducted in the spring of 1988 The general location of 
wetlands on plant site were characterized and it has been determined subsequently that the 
proposed action is not located in, nor in a positron to have an effect upon, these wetlands 

In a letter to A E Whiteman, Manager of the Department of Energy of Energy Rocky Flats 
Area Office, the Colorado State Historical Preservation Officer, Barbara Sudler, stated that 
"There will be no effect to significant cultural resources by further development within Rocky 
Flats Plant, provided [two specified sites] are avoided " These sites were identified in An 
Archeological and Historical Survey of Selected Parcels Within the Department of €nergy, Rocky 
Flats Plant, and will not be affected by the proposed action 
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. . .  
The USFWS has identified the bald eagle and the black-footed ferret as endangered species 

ferrets would be required only if prairie dog colonies would be affected The proposed action is 
not in an area of current or potential colonization by prairie dogs 

I of interest at the plant This action will not impact bald eagle habitat Surveys for black-footed 

3 . 2  OTHER RFGUI ATORY CONS ID ERATlO NS 

The proposed action is necessary to comply with Resource Conservation and Recovery Act 
(RCRA) regulations All portions of the action will comply with Subtitle I of RCRA (40 CFR 
Subpart G of Subtitle I) effective December 22, 1988, establishing requirements at the federal 
level for closure of USTs EG&G will notify the CDH at least 30 days prior to initiation of 
closure activities In addition, the local fire department will be notified in accordance with 
regulatory requirements In the event that corrective action is required, EG&G will comply 
with requirements of 40 CFR Sections E and F of Subtitle I which govern the release, reporting 
and corrective action processes Finally, all closure activities will be conducted strictly within 
the constraints of an effective Health and Safety program The closure team will develop a 
Health and Safety Plan for closure activities for each of the eight UST locations 

One of the USTs (Tank ID number 991SE), excavated in 1986, was located in SWMU 
173 This SWMU is characterized as the radioactive site 900 area and is included within 
Operable Unit No 5 If soil brings taken within the excavation area are clean, the formal tank 
closure process can be completed expeditiously, fulfilling all requirements of RCRA Subtitle I 
A site is consrdered clean d total petroleum hydrocarbon (TPH) concentrations are below 100 
ppm Analysis will also be conducted for BTXE (benzene, toluene, xylene and ethylbenzene) 
However, the less mobile hydrocarbons, such as those detected in a TPH analysis, usually give a 
more accurate indication of the actual level of contarnination for spills of petroleum product 
The lighter fractions (BTXE) are more mobile and will migrate or dissipate from the main body 
of contamination These fractions take on greater significance if a site fails the TPH screen For 
these reasons, soils are analyzed for both BTXE and TPH as indicators of contamination 

If the Tank 991SE site fails the TPH screen, investigation of the extent of contamination 
should be conducted as part of a more comprehensive program to characterize the nature and 
extent of contamination at SWMU 173 

SECTION 4 0  

ADDITIONAL DOCUMENTATION 

This project involves only hazards of a type and magnitude routinely encountered and 
I accepted by the public and no additional safety analysis is required (per DOE Order 5481 18 

"Safety Analysis and Review System") I 
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SECTION 5 0  

FISCAL AND SCHEDULE INFORMATION 

The total estimated cost of this action is $110,000 in the absence of the need for 
The first year of funding is planned for Fiscal Year 1990 with completion corrective action 

estimated by December 31, 1990 

In the event that the corrective action process is triggered, national UST experience 
indicates that the majority of spills are confined to soils immediately adjacent to the tanks. In 
such cases, the corrective action process can be accomplished for $20-30,000 However, in 
the event that the contamination has compromised ground water resources, cleanup costs can 
escalate to as much as $100,000-$300,000 Once again, given the out-of-service dates, size, 
location and nature of previously-stored materials, it is not anticipated that a substantial 
correctwe actwe will be triggered by the closure process 

9 


